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MCBH Kaneohe Bay (MARFORPAC)(USMC) - Main  2523    -

11/01/2004
FY05 Task Order 

billed on separate 

invoices KBAY and 

KBAZ.  Separate 

invoices have the 

potential to lead to late 

payment on invoices.

Action 

Item

Separate invoices have the 

potential to lead to late 

payment on invoices.

Cooter, 

Robert A

 49
Enoki, 

Phyllis

5 -  Project (Site) CKBAY / KBAZ 

Invoice

10/8/04 - Correct eMarketplace creating only one invoice not two.  Since, Navy is KBAY need to change all USMC invoices to read KBAZ.  (P. Enoki)Comments:

NTC Great Lakes (MARFORRES)(USMC) - Main  2623    -

10/22/2004
OCM data received 

from Marines had to 

be returned becasue of 

insufficient and 

incomplete 

information.  Data was 

returned on 10/7/04.

UIC:  MRW020

Issue IF the data issues are not 

resolved quickly THEN these 

seats could be pushed to Q1 

2005.

Cutover will be pushed to Q1 2005 for 

USMC at Great Lakes.

TBD 

(Unassigned

)

Joint 3
Gillman, 

Keith A

4 -  Program CGRLK (USMC) 

OCM Incomplete

10/08/04:  These 259 seats are schedule to begin cutover on 11/1/04.  It is very likely that this date will be pushed due to the delays caused by incomplete OCM data received.  JAMComments:

cCamp Elmore (MARFORLANT)(USMC) - Main  5925    -

10/12/2004
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10/22/2004
MARFORLANT 

(CPEL) has buildings 

with classified seats 

that connect to the 

network through a 

Base Extension.  Some 

of theses buildings 

have low seat counts 

that would require 

only 1 taclane.  The 

only approved design 

for a Base Extension 

requires 3 Taclanes.  It 

has been six weeks 

since the HLD 

Roundtable and there 

has been no movement 

on a design to connect 

using a single Taclane.

Issue Lack of approved design may 

affect MARFORLANT 

classified cutover.

McGurk, 

John

ISF 2
Williams, 

Jim E

4 -  Program CBase Extension 

classified seat 

design

10/6/04 - MARFORLANT (CPEL) has buildings with classified seats that connect to the network through a Base Extension.  Some of theses buildings have low seat counts that would 

require only 1 taclane.  The only approved design for a Base Extension requires 3 Taclanes.  It has been six weeks since the HLD Roundtable and there has been no movement on a design to 

connect using a single Taclane.

Ryan Krell, the local design engineer, is in Bloomington, Minnesota at the Netco corporate office this week. He will be speaking with the cTB subject matter expert for Netco concerning this 

issue.

Comments:

USMC Enterprise  2070    -

MCHS equipment 

buys.  1149s need to 

be completed in order 

to remove the old 

equipment from the 

T/E (LMIS) listing.

Action 

Item

Rodgers, 

Buddy R

 141
TBD 

(Unassigne

d)

3 - Division CDD Form 1149s

10/7/04:  MCHS uses the T/E to confirm that the units have authorization to buy additional equipment.  If LMIS T/E is not updated there is no way to tell if it is NMCI or MCHS 

equipment.  It is the responsibility of each site to updated there T/E, this is not being done.  (Stan Chambers)

Comments:

10/12/2004
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